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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Murray State University

04/15/2009

Status

Contract
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Actual

Subst County

Report Quarter:

Cabinet/Agency/Project Title

2009-2(April)

Postsecondary Education Cabinet/Murray State University

Complete Business and Research Center Tenant Space Calloway Awaiting Initiation by Agency2008-2010

Construct College Courts Housing Calloway Planning2008-2010

Construct Electrical Generation Plant Calloway Planning2008-2010

Construct New Science Complex - Phase III Calloway In Construction2006-2008 95 04/30/09*

Comments: Budget language to allow the FM 2006-2008 appropriation to be combined with FM 2004-2006 appropriation for the required 

completion of the Chemistry building was authorized on April 15, 2008.  This funding will allow construction/completion of the 

Chemistry building AND begin planning of the Engineering Physics building.  The 04/30/2009 completion date and Construction Percent 

Complete reported herein is for Chemistry only.

Construct Public Safety Building Calloway Complete/In Warranty2004-2006 99 12/08/08 01/05/09

New Residential College - Richmond Hall Calloway In Construction2006-2008 50 11/30/09

New Science Complex - Phase II Calloway In Construction2004-2006 99 03/30/08*

Comments: Biology building second floor is substantially complete and occupied.  Chemistry shell building and connector element is 

approximately 99% complete.  Budget language changed on April 15, 2008 allowing the construction to resume for final completion on 

Chemistry using Construct New Science Complex - Phase III funding.

Replace Franklin Hall Calloway Awaiting Initiation by Agency2008-2010

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, 

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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